
PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by:  Park Project Services Division

STATUS AS OF DECEMBER 31, 2006

Project Title
Council 

Dist. Approved Project Scope
Fund Source/Budget

Bond Sale (Bond Program) Design End Bid Opening
Construction 

Start
Construction 

End Current Status
Alderete Park Trail Lighting

5

Trail security lighting will follow upon the completion of the 
walking trail project.

05 ('03) Park Bonds…$106,820
(From $200,000) 

TOTAL - $106,820 Nov-05
(Public Works) 
Feb. 15, 2006 May-06 Dec-06

Project Complete.

Arroyo Vista Linear Park 
Development

6

Develop a conceptual master plan and design connecting the 
Arroyo Vista neighborhood area to Monterrey Park, and creating 
a linear park along the Zarzamora Creek.  First phase will include
a trail from 36th St. to Commerce St. and Monterrey Park. 05 Reprogrammed CDBG…$260,000

TOTAL - $260,000

Construction Document Phase on 
hold.

Arroyo Vista Neighborhood 
Park Lighting 6

Park lighting improvements.

06 Reprogrammed CDBG…$50,000
TOTAL - $50,000 Sep-06

( Purchasing)
Jan. 5, 2007 Est. Mar-07 Est. May-07

Bid Phase.    

Boliver Hall Electric Upgrades

1

Upgrade to the Boliver Hall Electrical System and Fire Alarm 
System.

01 Cert. Of Obligation(26-
00219)…$100,000

'06 Cert. Of Obligation(26-
00050)…$50,000

TOTAL - $150,000 Jan-05

(Public Works) 
May 18, 2005

Re-Bid 
Jan. 11, 2006 May-06 Dec-06

Project Complete.

Botanical Garden ADA 
Improvements - Phase 3

9

Additional upgrade of the ADA path of travel to buildings and 
garden areas, paving and walkway repairs, and acquisition of 
parcels of property on Funston to expand the facility based on 
Master Plan developed by Botanical Society.

94 Park Bonds…$90,000
04 ('03) Park Bonds…$24,451

05 ('03) Park Bonds…$320,000
TOTAL - $434,451 Dec-06

(Public Works) 
Jan. 17, 2007 Est. Mar-07 Est. Jun-07

Bid Phase.

Brackenridge Park -City 
Nursery Area Parking

9

Development of parking on the eastern portions of the park in 
and around the City Nursery facility for use by park patrons and 
Witte Museum guests.

99 Park Bonds…$500,000
TOTAL - $500,000

Project Initiation Phase.  Project 
must coincide and be coordinated 
with the Park Facility Headquarters
and Community Center project 
underway at the Levi Strauss 
facility.

Brackenridge Park 
Rehabilitation - Package B

1, 9

Improved vehicular circulation; public facilities; security lighting, 
pedestrian trails, screened toilet enclosures, other general park 
improvements; signage; wilderness area rehabilitation; and work 
at Lion's Field including a new playground; and replacement of 
tennis courts with basketball court and the removal of the 
shuffleboard courts; repairs to the river retaining walls.

97 ('94) Park Bonds…$2,540,164
06 Cert. Of Obligation…$350,000

TOTAL - $2,890,164 May-04
(Public Works) 
Aug. 25, 2004 Feb-05 Est. Jan-07

Under Construction.

Brackenridge Park Japanese 
Tea Gardens Pond Sealing

9

Structural analysis and determination of the most appropriate 
pond sealing method; rehabilitation of pond structure.

05 ('03) Park Bonds…$298,649
TOTAL - $298,649 

(Funds shared with Brack Pk Japanese
Tea Gardens Pagoda Rehabilitation ('03

Park Bonds - $750,000))

Project is currently 'On-Hold". 
Initial Engineering Report 
complete.  Staff is working with 
San Antonio Parks Foundation to 
incorporate pond rehabilitation 
techniques into overall Tea 
Garden Master Plan Development.
Pond Sealing Project is awaiting 
completion of Park Foundation's 
Pond Filtration Project for 
reference.

(Schedule Pending Finalization of Project Scope)

MILESTONES

(Project is on temporarily on hold while funding for pedestrian crossing 
under Commerce St. to Monterrey Park is being sought.) 

(Project is currently awaiting completion of San Antonio Parks 
Foundation's Pond Filtration Project)
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MILESTONES

Caracol Creek Park Land 
Acquisition

4

Acquisition by Donation of 37.4 acres of property along the 
Caracol Creek near Potranco Road and Rosseaux Road.

Donation N/A N/A N/A N/A

Property Donation.  Project has 
received conceptual approval from 
the Planning Commission and 
awaits review and consideration by
the City Council.  

Chestnut Springs Park 
Development

6

Development of initial park improvements to include a walking 
trail, benches, picnic units and tree planting. UDC Fees (Santa Fe)…$20,755

UDC Fees (Emerald Place)…$5,850
UDC Fees (Chestnut Spgs)…$51,874

TOTAL - $78,479 Est. Jan-07

Park 
Construction

Crew Est. Jun-07 Est. Aug-07

Construction Document Phase.  
Public Input Meeting was held July 
27, 2006.

Coliseum Oaks Park 
Playground Replacement

2

Replacement of existing playground structure including path of 
travel upgrades, ADA requirements and environmental cleanup.

Parks Found. Donation…$52,000
HUD 108 CDBG…$323,548

TOTAL - $375,548 Aug-06

Park 
Construction

Crew Sep-06 Est. Jan-07

Under Construction.  A community 
project build was held November 
16-19, 2006 with the assistance 
from USAA.  The remainder of the 
construction activities are being 
completed by the Parks 
Construction Crew. 

Comanche Lookout Park 
Sidewalk Installation

10

Installation of a sidewalk to connect the recently completed 
Semmes Library facility to the playground located within the park
Installation to include all pertinent walks, ramps and elevated 
bridges as required to meet accessibility standards.   

Undetermined Dec-06
(Purchasing)

Est. Jan-07 Est. Feb-07 Est. Mar-07

Project Initiation Phase.   Staff is 
awaiting confirmation of project 
funding.  Coordination with Library 
Staff ongoing.

Comanche Lookout Park 
Playground Swing Installation

10

Installation of a swing set into the existing play area of the 
playground located adjacent to the Julia Semmes Library in 
Comanche Lookout Park.     

Undetermined Dec-06
(Purchasing)

TBD TBD TBD

Project Initiation Phase.   Staff is 
awaiting confirmation of project 
funding.  Coordination with District 
10 Council Office ongoing.  

Crockett Park Paving 
Improvements 1

Paving improvements scheduled in and around the Crockett Park
gazebo.

Parks Found. Donation…$19,000
TOTAL - $19,000 Est. Feb-07

(Purchasing)
Est. Mar-07 Est. Apr-07 Est. Jun-07

Schematic Design Phase.

Dawson Park Parking Lot 
Expansion 2

Construction of a parking lot adjacent to Dawson Community 
Center.

02 Reprogrammed CDBG…$30,000
HUD 108 CDBG…$234,323

TOTAL - $264,323 Complete
(Public Works) 
August 9, 2006 Est. Mar-07 Est. Jun-07

Construction Contract Execution.

FY 2003 District 4 Soccer Field 
Development

4

Cooperative Development of Soccer Fields at Palo Alto College.

04 ('03) Park Bonds…$25,000
05 ('03) Park Bonds…$225,000

TOTAL - $250,000 Oct-06

ACCD 
Procurement 

Process 
Dec. 7, 2006 Est. Jan-07 Est. Apr-07

Bid Phase through ACCD 
Procurement Process.  A 
Groundbreaking Ceremony was 
held October 6, 2006.  ACCD is 
coordinating project management 
duties with oversight from Park 
Projects Services. 

FY 2003 District 6 Park Land 
Acquisition

6

Park land acquisition and park development.

04 ('03) Park Bonds…$239,124
TOTAL - $239,124 N/A N/A N/A N/A

Staff continues to seek viable park 
sites for project funding.  Meeting 
with Dist. 6 Park Acquisition 
Committee ongoing.
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MILESTONES

FY 2003 District 9 
Neighborhood Park 
Development

9

Development of park amenities in conjunction with Northeast 
Independent School District adjacent to Roan Forest Elementary 
School.  Improvements to include the development of walking 
trails, outdoor classrooms, parking and associated security 
lighting.

05 ('03) Park Bonds…$500,000
TOTAL - $500,000 Est. Mar-07

(Public Works) 
Est. May-07 Est. Jun-07 Est. Nov-07

Schematic Design Phase.  
Meetings with NEISD Staff 
ongoing.  Project site has been 
identified on existing City property, 
Roan Forest Elementary School 
property and LBJ High School 
property.  

Eisenhower Park Water 
Service Connection

8

Upgrade of existing water delivery service.  

05 ('03) Park Bonds…$535,500
TOTAL - $535,500 Dec-06

(Purchasing)
Est. Jan-07 Est. Feb-07 Est. Apr-07

Construction Document and 
Exploration Phase.  Geological 
Report Complete.  Staff has been 
presented with two viable options 
for obtaining an improved drinking 
water source.  There is currently 
coordination with the design team 
to drill an additional 100' in depth in
the existing well casing to water 
located in the "Cow Creek" aquifer.
The option of using the existing 
well with additional drilling may 
prove to be the most economically 
beneficial  and viable solution.        

El Mercado Structural Repairs

1

Structural Engineering Analysis and Design of repairs to 
columns, flooring and walls on the Commerce St. side of the El 
Mercado Building.

General Fund… $8,900               TOTAL 
$8,900 Nov-06 N/A N/A N/A

Structural review analysis and 
design services complete.  Staff is 
currently seeking funds for 
construction of proposed repairs.

Nani Falcone Community Park 
Improvements - Phase 2

7

Development of general park improvements including trails, park 
amenities, a 9 Hole disc golf course and drainage/wetland 
enhancements.

04 ('03) Park Bonds…$75,000
05 ('03) Park Bonds…$675,000

UDC Fee (Cripple Creek)…$38,114
TOTAL - $788,114 May-05

(Public Works) 
Sept. 28, 2005 Jan-06 Est. Jan-07

Under Construction.

French Creek Land Acquisition

7

Acquisition of 24 acres of real property at the intersection of 
Guilbeau and Mainland Drive.  

Donation N/A N/A N/A N/A

Property Donation.  Environmental 
site assessment underway.  Staff 
is seeking funding for property 
boundary survey.  

Garza Park Pedestrian Bridge

7

Pedestrian bridge connecting the aquatics facility to the 
community center.

00 ('99) Park Bonds…$63,459
HUD 108 CDBG…$205,190

UDC Fee (Mira Vista Place)…$3,902
TOTAL - $272,551 May-06

(Public Works) 
July 12, 2006 Dec-06 Est. Apr-07

Under Construction.
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MILESTONES

Gateway Terrace Park Land 
Acquisition and Park 
Improvements

4

Acquisition of 5.3 acres of real park property at Knollcrest and 
Merry Oaks, and basic park improvements.

00 ('99) Park Bonds…$250,000
TOTAL - $250,000

Civil Engineering consultant has 
completed topographical grading 
plan and drainage study.  Filling of 
site underway by Stormwater 
Operations.  It is anticipated that 
this will be a Park Construction 
Crew project with City Council 
approval of project funds 
anticipated August 10, 2006.

Gold Canyon Park Land 
Acquisition

10

Donation of two potential properties off of Gold Canyon Drive.  
The two properties are 18.9 and 50.5 acres  for a combined 
acreage of 69.4 acres.

Donation N/A N/A N/A N/A

Environmental site assessment 
underway.  Project was approved 
for donation by the Homeowner 
Association on June 6, 2006 
pending resolution on back taxes 
owed on subject property.  Staff is 
seeking funding for property 
boundary survey.

Granados Park Adult Activity 
Center and Park 
Improvements

1

Rehabilitation of existing structure on park property to function as
a senior center.  Site improvements such as entry drive, parking 
area and connecting walkway also to be developed.

HUD 108 CDBG…$1,056,346
TOTAL - $1,056,346 Est. Apr-07

(Public Works) 
Est. May-07 Est. Jul-07 Est. May-08

Schematic Design Phase Review.  
Environmental Remediation and 
Master Plan Phase are complete.  
Public Input Meetings were held 
March 28, 2006 and October 24, 
2006.

Hausman Road Park 
Development

8

Development adjacent to the existing park/library site to augment
the complex and to include sports field development and basic 
park amenities.

04 ('03) Park Bonds…$650,000
05 ('03) Park Bonds…$150,000

TOTAL - $800,000 
(Master Plan) MINUS $26,300

MINUS $25,000
(Land Acquisition) MINUS $605,725

BALANCE - $142,975 Est. Feb-07

Park 
Construction

Crew Est. Jun-07 Est. Dec-07

Schematic Design Phase.  Design 
of the park portion of the project to 
be designed in-house with 
remaining project funds or 
$142,975.  Project coordination 
with City Architects Office and 
Library staff ongoing.  Library 
construction is anticipated to begin 
in September, 2006.  Completion 
of park amenities will be scheduled
to coincide with the completion of 
the Library construction.

Hays Street Bridge Park Land 
Acquisition

2

Land acquisition.

Donation N/A N/A N/A N/A

Public Works Department actions 
to coordinate "STEP" Grant 
application are complete.  Project 
development is contingent on 
notice successful award of this 
funding in early 2007.  

Heritage Duck Pond Park 
Gazebo 4

Construction of a park gazebo. 04 One-time Improvements…$6,000
UDC Fee (High Oak)…$4,800

TOTAL - $10,800 Jan-06

Park 
Construction

Crew May-06 Est. Jan-07

Under Construction.  Shop 
fabrication of gazebo underway.

(Schedule Pending Finalization of Project Scope)
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MILESTONES

Hillside Acres Garden 
Development

4

Development of City Property into a community gardens and 
park.

04 ('03) Park Bonds…$100,000
TOTAL - $100,000 Oct-06

Park 
Construction

Crew Dec-06 Est. Mar-07

Project Construction Initiation 
Phase.  Staff is coordinating with 
KB Homes for a community 
garden facility that is currently 
under construction. 

Historic City Cemeteries 
Fencing

2

Installation of wrought iron fencing at the Historic East side 
cemeteries.  Included in this project are City Cemetery #4, City 
Cemetery #6 and part of City Cemetery #3.

04 ('03) Park Bonds…$50,000
Parks Found. Donation…$15,000

TOTAL - $65,000 Oct-04
Volunteer
Services Nov-05 Est. Feb-07

Under Construction.

Ingram Hills Park Pavilion

7

Construction of a recreational pavilion within the park.  
04 ('03) Park Bonds…$20,405

UDC Fee (Crystal Hill)…$1,796
UDC Fee (Tigoni Villas)…$12,013

TOTAL - $34,214 Est. Jan-07

Park 
Construction

Crew / 
(Purchasing)
Est. Mar-07 Est. Jun-07 Est. Jul-07

Schematic Design Phase.

Lee's Creek Park   
Improvements - Phase 2 7

Develop landscape, irrigation, fencing, and trail improvements.
03 ('99) Park Bonds…$50,000

TOTAL - $50,000 Oct-04

Park 
Construction

Crew N/A N/A

Public Works Drainage Division 
evaluating site alternatives.

Jesse James Leija 
Gymnasium HVAC 
Improvements                      
(Previously referred to as San 
Fernando Gymnasium HVAC 
Improvements) 

1

Renovations to the gymnasium to accommodate an HVAC 
system.  

30th Year CDBG Funds…$390,674
TOTAL - $390,674 Jun-06

(Public Works) 
August 9, 2006 Est. Jan-07 Est. Jun-07

Construction Contract Execution.  
(Previously referred to as San 
Fernando Gymnasium HVAC 
Improvements) 

Leon Creek Greenway - 
Central Segment (Bandera 
Road to Loop 410)

6, 7

Design and construction of hike and bike trails along the Leon 
Creek area including all associated trailheads, trails and 
amenities for a stretch of creek approximately 5.3 miles in length.

99 Park Bonds…$297,985
2005 Sales Tax…$5,032,015

TOTAL - $5,330,000 Est. 2009 Est. 2010

Consultant Contract Execution.  
Design work will be completed by 
the Consultants selected under the
Leon Creek Greenway 
Development RFQ.  City Council 
approval of those terms will be 
forthcoming.  All schedules are 
contingent upon the success of the
Sales Tax Office to complete of 
land acquisition activities in these 
particular areas.  

(To be determined by Land 
Acquisition Proceedings.)
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MILESTONES

Leon Creek Greenway - 
Northern Segment (Loop 1604 
to Bandera Road)

7, 8

Design and construction of hike and bike trails along the Leon 
Creek area including all associated trailheads, trails and 
amenities for a stretch of creek approximately 7.0 miles in length.

1999 Park Bonds…$464,923
2000 Sales Tax…$831,449

2005 Sales Tax…$6,535,077
TOTAL - $7,831,449 Est. 2007 Est. 2010

Consultant Contract Execution.  
Design work will be completed by 
the Consultants selected under the
Leon Creek Greenway 
Development RFQ.  Staff is 
currently working with those 
Consultants to negotiate project 
scopes and fee schedules.  City 
Council approval of those terms 
will be forthcoming.  All schedules 
are contingent upon the success of
the Sales Tax Office to complete 
of land acquisition activities in 
these particular areas.  

Leon Creek Greenway - 
Signage and Trailhead Design

Various

Development of graphic design branding logo for the Leon Creek
Greenway; signage standards and a standard trailhead "kit" for 
use on all segments of the Leon Creek Greenway.

2005 Sales Tax…$105,919
TOTAL - $105,919 Est. Apr-07 N/A N/A N/A

Consultant Contract Execution.   
Design work will be completed by 
the Consultants selected under the
Leon Creek Greenway 
Development RFQ.  Staff is 
currently working with those 
Consultants to negotiate project 
scopes and fee schedules.  City 
Council approval of those terms 
will be forthcoming.  

Leon Creek Greenway - 
Southern Segment (Hwy. 151 
to Camargo Park)

5, 6

Design and construction of hike and bike trails along the Leon 
Creek area including all associated trailheads, trails and 
amenities for a stretch of creek approximately 2.7 miles in length.

2005 Sales Tax…$2,680,000
TOTAL - $2,680,000 Est. 2009 Est. 2011

Consultant Contract Execution.  
Design work will be completed by 
the Consultants selected under the
Leon Creek Greenway 
Development RFQ.  City Council 
approval of those terms will be 
forthcoming.  All schedules are 
contingent upon the success of the
Sales Tax Office to complete of 
land acquisition activities in these 
particular areas.  

(To be determined by Land 
Acquisition Proceedings.)

(To be determined by Land 
Acquisition Proceedings.)
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MILESTONES

Leon Creek Greenway - 
Southern Segment (SW 
Military Dr. to Hwy. 16)

4

Design and construction of hike and bike trails along the Leon 
Creek area including all associated trailheads, trails and 
amenities for a stretch of creek approximately 2.0 miles in length.

2005 Sales Tax…$2,000,000
TOTAL - $2,000,000 Est. 2007 Est. 2008

Consultant Contract Execution.  
Design work will be completed by 
the Consultants selected under the
Leon Creek Greenway 
Development RFQ.  City Council 
approval of those terms will be 
forthcoming.  All schedules are 
contingent upon the success of the
Sales Tax Office to complete of 
land acquisition activities in these 
particular areas.  

Lincoln Park Community 
Center Roof Replacement 2

Replacement of the roofing system at the Lincoln park 
community center.

HUD 108 CDBG…$267,818
TOTAL - $267,818 Oct-06

(Public Works) 
Est. Feb-07 Est. Apr-07 Est. May-07

Construction Document Phase 
Review. 

Market Square Rehabilitation - 
Phase 1

1

First phase recommendations from the Master Plan for storm 
sewer and paving repairs including ADA path of travel.

00 ('99) Park Bonds…$50,000
01 ('99) Park Bonds…$450,000

02 Cert. of Obligation…$500,000
TOTAL - $1,000,000 Jun-05

(Public Works) 
July 27, 2005

Re-bid 
May 10, 2006 Jul-06 Est. Jan-07

Under Construction.

McAllister Park Improvements -
Phase 2 

9

Rehabilitation of pavilions, playgrounds, trails, and ADA 
modifications and other general park improvements, such as, a 
dog park.

04 ('03) Park Bonds…$120,000
05 ('03) Park Bonds…$1,107,000
05 ('03) Park Bonds…$1,400,000

UDC Fee (Maverick Sharp)…$17,057
UDC Fee (GF Subdivision)...$12,409

TOTAL - $2,656,466 
(McAllister Park Improvements Phase 2

and Regional Sports Facility
Improvement share funding sources.) Dec-05

(Public Works) 
March 15, 2006 Jun-06 Est. May-07

Under Construction.   

McAllister Park Improvements -
Regional Sport Facility 
Improvements

9

Sports field development to include site grading, irrigation, 
seeding and other specific field development items. 

04 ('03) Park Bonds…$120,000
05 ('03) Park Bonds…$1,107,000
05 ('03) Park Bonds…$1,400,000

UDC Fee (Maverick Sharp)…$17,057
UDC Fee (GF Subdivision)...$12,409

TOTAL - $2,656,466  (McAllister Park
Improvements Phase 2 and Regional

Sports Facility Improvement share
funding sources.) Jul-06

(Public Works) 
Sept. 6, 2006 Est. Feb-07 Est. Aug-07

Construction Contract Execution.

McClain Park Improvements

10

Development of basic park improvements to include trails and a 
disc golf course.

04 ('03) Park Bonds…$100,000     UDC
Fee (Avenue Homes)…$6,000

TOTAL - $106,000 Jul-06

Park 
Construction

Crew Sep-06 Est. Feb-07

Under Construction.  Coordination 
with NEISD ongoing.  Public 
meetings were held December 20, 
2005 and February 8, 2006.

(To be determined by Land 
Acquisition Proceedings.)
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MILESTONES

Medina River Greenway 
Improvements (Previously 
referred to as Mitchell 
Lake/Land Heritage Institute)

3, 4

Master Planning and Phased Development effort to prioritize land
acquisition and improvements for the development of a 
continuous open space and multi-use trail system from the 
Medina River Park to the Mission del Lago golf course. 

Sales Tax (Creekways)…$5,000,000
06 ('03) Park Bonds…$1,450,000

TOTAL - $6,450,000 Est. Mar-07
(Public Works) 

Est. May-07 Est. Jul-07 Est. Dec-07

Design Development Phase.  Staff 
is working with the Consultant to 
scope and define professional 
services for Phase I of the Medina 
River Trail Development that will 
stretch from the existing Medina 
River Park to Applewhite Road.

Mira Flores' @ Brackenridge 
Park Improvements 9

Master Planning and Phase I Development for the historic 
property just east of Brackenridge Park. Revenue Fund (Prop. Transfer)… $855,000 

Total - $855,000 Est. Dec-07
(Public Works) 

Est. Feb-08 Est. Apr-08 Est. Nov-08

Consultant Contract Execution.

Monticello Park Improvements

7

Park development and improvements for construction of a park 
gazebo.

R.O.W. Sale (Bandera Park)…$20,000
UDC Fee (Jefferson Plaza)…$64,967

05 ('03) Park Bonds…$55,000
TOTAL - $139,967 Sep-05

(Public Works) 
Nov. 2, 2005 

Re-bid 
May 3, 2006

Re-bid II 
Feb. 7, 2007 Est. Apr-07 Est. Aug-07

Re-Bid Phase.  Bids received on 
May 3, 2005 exceeded the current 
project budget limits. 

Mud Creek Park 
Improvements

10

Development of basic park improvements to include trail 
development, access, signage, and other required 
improvements.

05 ('03) Park Bonds…$100,000
TOTAL - $100,000 Apr-06

Park 
Construction

Crew / 
Purchasing

Apr-06 May-06 Est. Jan-07

Under Construction.

Olmos Basin Park Party House 
Structural Repairs

9

Structural Repairs of Party House
FEMA Insurance Fund…$16,639
99 ('99) Park Bonds…$100,000

TOTAL - $116,639 Sep-04

(Public Works) 
Feb. 2, 2005 

Re-bid 
May 10, 2006 Sep-06 Est. Jan-07

Under Construction.

Olmos Basin Park 
Improvements

1,9

Matching funds for a grant.  Improvements to include habitat 
restoration, trail and interpretive features along the creek way in 
portions of the park.

04 ('03) Park Bonds…$600,000
MINUS (see right)…$424,942

TOTAL - $175,058 N/A N/A N/A N/A

Transfer of funds pending project 
approval by the US Army Corp of 
Engineers.  Excess funding in the 
amount of $424,942 reallocated to 
other existing Capital Improvement
Projects within the Olmos Basin.  
$324,922 to Olmos Basin Park 
Rehabilitation and Trail System 
Development and $100,000 to the 
Community Park Youth Sports 
Facility Improvements for use at 
the Olmos Basin Park Sports 
Facilities.  Project is managed by 
Planning Department with 
assistance from the Parks & 
Recreation Staff.
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FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by:  Park Project Services Division

STATUS AS OF DECEMBER 31, 2006

Project Title
Council 

Dist. Approved Project Scope
Fund Source/Budget

Bond Sale (Bond Program) Design End Bid Opening
Construction 

Start
Construction 

End Current Status

MILESTONES

Olmos Basin Park 
Rehabilitation and Trail System
Development

1, 9

Rehabilitate parking areas and roads, picnic areas, playgrounds, 
and provide for trails within Olmos Basin north of Hildebrand Ave
The project will various portions of the trails that will begin to 
unify a park intersected by roadways, railways and leases to 
create a more contiguous space.

03/04 ('99) Park Bonds…$958,727
*04('03) Park Bonds…$324,942

TOTAL - $1,283,669 Aug-06
(Public Works) 

Nov. 8, 2006 Est. Jan-07 Est. Nov-07

Construction Contract Execution.  
*Coordination with Planning 
Department determined that 
$324,942 in '03 Bond Funds are 
available to add to the project from 
the Olmos Basin Park 
Improvements Project.

Palm Heights Park Playground

5

Installation of a new playground.

HUD 108 CDBG…$157,431
TOTAL - $157,431 Aug-06

Park 
Construction

Crew / 
(Purchasing)

Est. Jan-07 Est. Jan-07 Est. Apr-07

Bid Phase (Purchasing Dept.).  
Public input meetings were held 
August 9, 2005, September 26, 
2005 and August 15, 2006 to 
determine project scope. 

Palo Alto Terrace Park 
Improvements

4

General park improvements to include a walking trail, playground 
picnic facilities and a tennis court conversion.

HUD 108 CDBG…$250,000
TOTAL - $250,000 Sep-06

(Public Works) 
Oct. 18, 2006 Est. Jan-07 Est. Apr-07

Construction Contract Execution.   
Public Input Meetings were held 
November 16, 2005 and July 27, 
2006 to determine project scope.

Park Facility Headquarters and 
Community Center 

6

Development of Park Facility Headquarters, City Nursery and 
Community Center in the manufacturing facility formerly owned 
by Levi Strauss.  Modifications to the facility to accommodate 
staff requirements will be required.

99 Park Bonds…$1,000,000
HUD 108 CDBG…$1,065,367

02 Cert. of Obligation...$310,000
05 Cert. of Obligation…$3,500,000

TOTAL - $5,875,367 Dec-06

(Public Works) 
February 17,

2007 Est. Apr-07 Est. Dec-07

Construction Document Phase 
Review.

Raintree Park Development

10

Development of basic park improvements to include a walking 
trail, pavilion and playground.

UDC Fee (Falcon Heights)...$12,749
UDC Fee (Lost Creek)...$43,149 

UDC Fee (Rolling Meadow)...$20,599
UDC Fee (Heatherwood)...$9,820
UDC Fee (Lookout Bluff)...$7,474

UDC Fee (Monterrey Village)...$8,032
UDC Fee (Lomas Verdes U-1)...$30,234 
UDC Fee (Judson Xing U-2)...$10,150

TOTAL - $142,207 Est. Feb-07

Park 
Construction

Crew Est. Jul-07 Est. Oct-07

Schematic Design Phase.  A 
public input meeting to discuss the 
park development was held July 
18, 2006 at the Julia Semmes 
Public Library.  

Regional Youth Sports Facility 
Improvements (Brooks 
Park/Brooks City Base) 3

Development of new youth practice sports fields complexes to 
include access, roadways, parking, grading, seeding, irrigation, 
and associated amenities. 04 ('03) Park Bonds…$1,000,000

TOTAL - $1,000,000 Est. Jan-07
(Public Works) 
Feb. 17, 2007 Est. Mar-07 Est. Sep-07

Construction Document Phase 
Review.  Property lease 
agreement with Brooks City Base 
proceeding.

Regional Youth Sports Facility 
Improvements (Culebra Creek 
Park) 

6

Development of new youth practice sports fields complexes to 
include access, roadways, parking, grading, seeding, irrigation, 
and associated amenities.

05 ('03) Park Bonds…$1,100,000
UDC Fee (Culebra Creek)…$5,396

UDC Fee (Culebra Creek II)…$30,365
UDC Fee (Wwinds North)…$10,025

TOTAL - $1,145,786 Est. Jan-07
(Public Works) 
Feb. 17, 2007 Est. Mar-07 Est. Sep-07

Construction Document Phase 
Review.  
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PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by:  Park Project Services Division

STATUS AS OF DECEMBER 31, 2006

Project Title
Council 

Dist. Approved Project Scope
Fund Source/Budget

Bond Sale (Bond Program) Design End Bid Opening
Construction 

Start
Construction 

End Current Status

MILESTONES

Regional Youth Sports Facility 
Improvements (Pearsall Park) -
Phase 1

4

Initial Development of Youth Practice Sports Complex to include 
basic soil placement and grading of fill material in conjunction 
with Public Works Department.

05 ('03) Park Bonds…$546,285
TOTAL - $546,285 Jan-06

(Public Works) 
Apr-06 Aug-06 Est. Jun-07

Under Construction.   The initial 
construction project is being 
coordinated with Public Works 
Stormwater Division.  Fill material 
from the Laddie Place Project will 
be used within the project 
boundaries for field construction.  
The Pearsall Park - Phase 2 
project will be complete the full 
compliment of park amenities.   
(Funds shared with Regional Youth
Sports Facility Improvements 
(Pearsall Park - Phase 2 Project 
$1,080,000 Overall Budget)).  

Regional Youth Sports Facility 
Improvements (Pearsall Park) -
Phase 2

4

Continued Development of Youth Practice Sports Complex to 
include roadways, parking, irrigation, and associated amenities in
addition to a Disc Golf Course.

05 ('03) Park Bonds…$453,715
05 ('03) Park Bonds…$80,000

TOTAL - $533,715 Aug-06
(Public Works) 
Oct. 18, 2006 Est. Jun-07 Est. Dec-07

Construction Contract Execution.  
Actual start of construction of this 
project is pending the completion 
of the Phase I project managed by 
the Public Works Department.  
(Funds shared with Regional Youth
Sports Facility Improvements 
(Pearsall Park - Phase 1 Project 
$1,080,000 Overall Budget)).

Ridge Chase Park 
Improvements  - (Quarry Area 
Park Land Acquisition)

8

Park land acquisition and basic park development.

99 ('94) Park Bonds 
(Balance)…$365,470

UDC Fee (Shavano Ridge)…$10,842
UDC Fee (Tri Vance Jackson)…$41,916

UDC Fee (Oakview Cove)…$5,579
TOTAL - $423,807 Est. Mar-07

(Public Works) 
Est. Apr-07 Est. Jun-07 Est. Dec-07

Schematic Design Phase.  
Remaining project funds are to be 
utilized in developing Phase I on 
the current property using an "On-
call" Landscape Architecture firm 
for the project design.  A public 
input meeting was held June 14, 
2006.  

Riverwalk Rehabilitation and 
Improvements - Phase 1

1

Rehabilitation and repair work to walkways, retaining walls, river 
walls, electrical, and other riverwalk infrastructures in the main 
loop and portion of the riverwalk extension.

03 Riverwalk Merchants Fund…$92,019
TOTAL - $92,019 Oct-05

(Public Works) 
Nov. 23, 2005 

Re-bid 
(Purchasing)

January 9, 2006
(2 additional sites)
(Purchasing)

Est. Jul-06

Jan-06 
Dependent on

Riverwalk 
Activities and

Events Dec-06

Project Complete.
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PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by:  Park Project Services Division

STATUS AS OF DECEMBER 31, 2006

Project Title
Council 

Dist. Approved Project Scope
Fund Source/Budget

Bond Sale (Bond Program) Design End Bid Opening
Construction 

Start
Construction 

End Current Status

MILESTONES

Riverwalk Rehabilitation and 
Improvements - Phase 2

1

Rehabilitation and repair work to walkways, retaining walls, river 
walls, electrical, and other riverwalk infrastructures in the main 
loop and portion of the riverwalk extension.

01-02 FIMP Funds...$25,000
01 Cert. of Obligation…$162,000

03 Riverwalk Merchants
Fund…$1,101,146

TOTAL - $1,288,146 
(Riverwalk Rehabilitation and

Improvements Phase 2 and Phase 3
share funding sources.) Oct-05

(Public Works) 
Nov. 23, 2005 
Re-bid (Public

Works) 
July 26, 2006 Est. Jan-07

Est. Mar-07 
Dependent on

Riverwalk 
Activities and

Events

Under Construction. 4 additional 
sites.  Project has been prioritized 
and phased for construction based 
on severity of damage and priority. 

Riverwalk Rehabilitation and 
Improvements - Phase 3

1

Rehabilitation and repair work to walkways, retaining walls, river 
walls, electrical, and other riverwalk infrastructures in the main 
loop and portion of the riverwalk extension.

01-02 FIMP Funds...$25,000
01 Cert. of Obligation…$162,000

03 Riverwalk Merchants
Fund…$1,101,146

TOTAL - $1,288,146 
(Riverwalk Rehabilitation and

Improvements Phase 2 and Phase 3
share funding sources.) Sep-06

(Public Works) 
Nov. 1, 2006 Est. Jan-07

Est. Mar-07 
Dependent on

Riverwalk 
Activities and

Events

Bid Phase.  5 additional sites that 
have already been completed 
through the Design Development 
Phase.  Construction process will 
be lengthy and highly variable to 
accommodate the needs of the 
Riverwalk tenets and numerous 
events scheduled for the park.  

Roosevelt Park Community 
Facility and Park 
Improvements  (Lone Star 
Brewery Site and Park Land 
Acquisition)

5

Development of a community meeting space and upgrades to 
general park improvements.

00 ('99) Park Bonds…$1,000,000
TOTAL - $1,000,000 Jan-06

(Public Works) 
May 3, 2006 Aug-06 Est. May-07

Under Construction.    

Rosedale Park/Edgewood ISD. 
Land Acquisition

5

Facilitation of a property swap/transfer of 5 +/- acres between 
Edgewood ISD and the Parks and Recreation Department to 
create a relocation of Cenizo Park Elementary School Campus.

N/A N/A N/A N/A N/A

Property appraisals and interlocal 
agreement complete.  Phase II 
ESA (Environmental Assessment) 
Underway.  The interagency 
agreement includes the 
construction and shared use of 
sports fields, playgrounds and 
parking areas.  In addition, the 
existing school site is to be 
transferred to the City for 
community outreach purposes.

Salado Creek Greenway 
Central Segment (Loop 410 to 
Eisenhower Road)

2, 10

Design and construction of hike and bike trails along the Salado 
Creek area including all associated trailheads, trails and 
amenities for a stretch of creek approximately 2.8 miles in length.

Sales Tax (Creekways)…$2,870,000
TOTAL - $2,870,000 Est. 2007 Est. 2008

A preliminary trail alignment has 
been completed in the field using 
in-house design and the Park 
Construction Crew forces.  
Additional Design work will be 
completed by the Consultants 
selected under the Salado Creek 
Greenway Development RFQ.  A 
initial public meeting was held 
February 13, 2006.(Consultant Selection and 

Negotiation Ongoing for Final Trail 
Alignment and Construction)
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PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by:  Park Project Services Division

STATUS AS OF DECEMBER 31, 2006

Project Title
Council 

Dist. Approved Project Scope
Fund Source/Budget

Bond Sale (Bond Program) Design End Bid Opening
Construction 

Start
Construction 

End Current Status

MILESTONES

Salado Creek Greenway North 
Segment (Huebner to Blanco)

8, 9

Develops trails and other park improvements at the Upper 
Salado Creek between Blanco and Huebner Roads.

00 ('99) Park Bonds…$120,000
02 ('99) Park Bonds…$412,000
03 ('99) Park Bonds…$400,422

Sales Tax  (Creekways)…$1,518,000
TOTAL - $2,450,422 Est. Jan-07

(Public Works) 
Feb. 7, 2007 Est. Apr-07 Est. Jan-08

Construction Document Phase 
Review.  Project Schedule is 
contingent on completion of 
Salado Creek Greenway Signage 
and Trailhead Design standards to 
be accomplished by other 
consulting firms.  Public meetings 
were held on December 14, 2005, 
February 27, 2006 and September 
25, 2006.  

Salado Creek Greenway 
Northern  Segment (Blanco 
Rd. to Walker Ranch Park)

9

Design and construction of hike and bike trails along the Salado 
Creek area including all associated trailheads, trails and 
amenities for a stretch of creek approximately  1.2 miles in 
length.  

2005 Sales Tax…$1,200,000
TOTAL - $1,200,000 Est. 2010 Est. 2011

Consultant Contract Execution.   
All schedules are contingent upon 
the success of the Sales Tax 
Office to complete of land 
acquisition activities in these 
particular areas.

Salado Creek Greenway 
Northern Segment (McAllister 
Park to Loop 410)

9, 10

Design and construction of hike and bike trails along the Salado 
Creek area including all associated trailheads, trails and 
amenities for a stretch of creek approximately 5.5 miles in length.

2005 Sales Tax…$5,350,000
TOTAL - $5,350,000 Est. 2009 Est. 2013

Consultant Contract Execution.   
All schedules are contingent upon 
the success of the Sales Tax 
Office to complete of land 
acquisition activities in these 
particular areas.

Salado Creek Greenway 
Northern Segment (Rigsby 
Road to S.S. Lions Park)

2, 3

Design and construction of hike and bike trails along the Salado 
Creek area including all associated trailheads, trails and 
amenities for a stretch of creek approximately 1.4 miles in length.

2005 Sales Tax…$1,380,000
TOTAL - $1,380,000 Est. 2009 Est. 2010

Consultant Contract Execution.   
All schedules are contingent upon 
the success of the Sales Tax 
Office to complete of land 
acquisition activities in these 
particular areas.

Salado Creek Greenway 
Signage and Trailhead Design

Various

Development of graphic design branding logo for the Salado 
Creek Greenway; signage standards and a standard trailhead 
"kit" for use on all segments of the Salado Creek Greenway.

2005 Sales Tax…$97,405
TOTAL - $97,405 Est. Apr-07 N/A N/A N/A

Consultant Contract Execution.   
Design work will be completed by 
the Consultants selected under the
Salado Creek Greenway 
Development RFQ.  

San Antonio Natatorium Floor 
Repairs 5

Repair of Natatorium facility flooring. HUD 108 CDBG…$61,852
TOTAL - $61,852 Est. Jan-07

(Purchasing)
Est. Feb-07 Est. Apr-07 Est. May-07

Project Initiation Phase.

Skyline Park Improvements
2

Development of a covered basketball court and all associated 
accessibility upgrades .

HUD 108 CDBG…$126,000
NAMP Funds…$50,000

TOTAL - $176,000 Est. Feb-07
(Public Works) 

Est. Mar-07 Est. May-07 Est. Sep-07

Construction Document Phase.  

South San Park Playground

5

Development of a new park playground.

05 ('03) Park Bonds…$110,000
TOTAL - $110,000 Jul-05

Park 
Construction

Crew Jul-06 Est. Jan-07

Under Construction.  Playground is
complete and available for Park 
Patron use.  Construction of the 
path-of-travel from the parking to 
Community Center and playground
is ongoing. 

(To be determined by Land 
Acquisition Proceedings.)

(To be determined by Land 
Acquisition Proceedings.)

(To be determined by Land 
Acquisition Proceedings.)
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PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by:  Park Project Services Division

STATUS AS OF DECEMBER 31, 2006

Project Title
Council 

Dist. Approved Project Scope
Fund Source/Budget

Bond Sale (Bond Program) Design End Bid Opening
Construction 

Start
Construction 

End Current Status

MILESTONES

Southside Lions (East) Dam 
and Spillway Replacement

3

Rehabilitation of lake spillway as identified in the Master Plan. FEMA Insurance Fund…$23,000
03/04 ('99) Park Bonds…$200,000

HUD 108 CDBG…$1,347,636
TOTAL - $1,570,636 Sep-06

(Public Works) 
Est. Feb-07 Est. Apr-07 Est. Dec-07

Construction Document Phase 
Review.

Southside Lions Park (East) 
Entrance

3

Development of a new additional entry drive to serve the east 
area of the Park from Pecan Valley Drive. 30th Year CDBG…$15,972

03 Reprogrammed CDBG…$120,000
04 Reprogrammed CDBG…$50,000
04 Reprogrammed CDBG…$94,946

CDBG (Bal. from lighting
project)…$73,450 

Total - $269,769 Est. May-07
(Public Works) 

Est. Jun-07 Est. Aug-07 Est. Nov-07

Consultant Contract Execution.  
$15,972.03 was transferred from 
the Southside Lions Park (West) 
Park Drainage Improvements 
project to sufficiently fund this 
project.

Southside Lions Park (West) 
Park Pool Drainline Relocation

3

Connection of Park Pool Drainline to Existing Sanitary Sewer 
Infrastructure

30th Year CDBG…$104,028
30th Year CDBG…$133,000

TOTAL - $237,028 Sep-05

(Public Works) 
Nov. 30, 2005 

Re-Bid 
Aug. 9, 2006 Est. Jan-07 Est. Apr-07

Construction Contract Execution.  
$104,027.97 was transferred from 
the Southside Lions Park (West) 
Park Drainage Improvements 
project to sufficiently fund this 
project.  

Southside Lions Park (West) 
Park Drainage Improvements

3

Provides for Drainage Modifications to areas of inadequate 
drainage in and around the existing park development.

N/A

Construction Document Phase.  
Funds allocated for project have 
been allocated for completion of 
the Parks' Pool Drainline 
Relocation project and that 
Southside Lions Park (East) 
Entrance projects.  Project is On 
hold; awaiting project direction 
from Council Office, Public 
Works Dept., and Parks and 
Recreation Department to 
address project funding 
concerns.

Spring Time Pool Facility 
Rehabilitation

8

General rehabilitation of the pool structure, decking and 
mechanical systems, and installation of a new park restroom, 
locker room, and other general park improvements.

04 ('03) Park Bonds...$35,000
05 ('03) Park Bonds...$315,000

('03) Park Bonds…$132,000
UDC Fee (Park Hills Univ.)…$62,074

TOTAL - $544,074 Apr-05

(Public Works) 
June 22, 2005

Re-bid 
Oct. 5, 2005 Feb-06 Est. Jan-07

Under Construction.

Stone Oak Park Improvements 
- Phase 2

9

Development of general park improvements to include trail 
lighting, trail heads, outdoor classrooms, and interpretative 
features to compliment and connect to educational facilities.

04 ('03) Park Bonds…$75,000
05 ('03) Park Bonds…$675,000

UDC Fee (Village of Stone
Oak)…$45,225 

TOTAL - $795,225 Jul-05

(Public Works) 
Nov. 2, 2005 

Re-bid 
May 10, 2006 Aug-06 Est. Mar-07

Under Construction.

Sunrise Park Improvements

2

Development of basic park amenities including a basketball 
court. UDC Fee (Miller Ranch)…$22,260

UDC Fee (Valley View)…$27,728
UDC Fee (Highland Farms III)…$4,273

TOTAL - $52,261 Dec-07

Park 
Construction

Crew Est. Jun-07 Est. Sep-07

Construction Document Phase 
Review.  Public Input Meeting held 
May 3, 2006.

Valley High/Sky Harbor 
Railroad Spur Trail 
Development.

4
Acquire abandoned Lackland Railroad space and develop hike 
and bike trails (Millers Pond Park vicinity). 03/04 ('99) Park Bond…$420,000

TOTAL - $420,000 N/A N/A N/A N/A

Project is currently "on-hold" 
awaiting community 
input/involvement.

(Schedule Pending Finalization of Project Scope)
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PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by:  Park Project Services Division

STATUS AS OF DECEMBER 31, 2006

Project Title
Council 

Dist. Approved Project Scope
Fund Source/Budget

Bond Sale (Bond Program) Design End Bid Opening
Construction 

Start
Construction 

End Current Status

MILESTONES

Vidaurri Park Drainage 
Improvements 5

Drainage enhancements on park property to protect residential 
neighbors on the park perimeter. HUD 108 CDBG…$50,890

TOTAL - $50,890 Jun-06

Park 
Construction

Crew Jul-06 Est. Jan-07

Under Construction.    

Voelcker Park Land Acquisition
and Design Competition 
Coordination

8,9

Land acquisition of 107 acres of the Voelcker Ranch Property 
and coordination of a Design Competition for development 
concepts.  

06 Cert. Of Obligation…$16,300,000
TOTAL - $16,300,000 N/A N/A N/A N/A

Consultant Selection for Design 
Competition Underway.  Land 
Acquisition Complete.  Future land 
acquisition proceedings are 
anticipated with additional funding 
from proceeds allocated by the 
2007 General Obligation Bond 
Election.  

Walker Ranch Park 
Improvements - Phase III

9

Development of addition parking, trails, and general park 
improvements. 04 ('03) Park Bonds…$82,000

05 ('03) Park Bonds…$263,000      UDC
Fee (Churchill Gardens)…$48,570

TOTAL - $393,570 Jan-06
(Public Works) 

March 22, 2006 Jul-06 Est. Jan-07

Under Construction.

Westside YMCA Structural 
Repairs

5

Structural repairs to YMCA building in mechanical and HVAC 
rooms and the transfer of existing HVAC equipment from it's 
temporary location back into it's permanent position within the 
facility.

HUD 108 CDBG…$455,978
TOTAL - $455,978 Est. Mar-07

(Public Works) 
Est. Jun-07 Est. Sep-07 Est. Nov-07 

Consultant Contract Execution.  
Construction repairs to the facility 
will be scheduled around peak 
facility use and months requiring 
HVAC usage.  It is anticipated that 
the transfer of air handling 
equipment back into the facility 
once the structural issues are 
repaired will require outage of the 
HVAC system for portions of time.

Woodlawn Lake Park 
Gymnasium ADA Modifications 
and Park Improvements

7

Provides for ADA renovations and modifications to the existing 
gym as well as general site improvements and rehabilitation of 
outdoor recreation facilities around the park to include shoreline 
restoration, erosion control, playground, irrigation, landscaping, 
perimeter vehicular control, and other park facilities. 

03 ('99) Park Bonds…$500,000
04 ('03) Park Bonds…$152,250
06 ('03) Park Bonds…$862,750

02 Cert. of Obligation…$500,000
TOTAL - $2,015,000 Apr-05

(Public Works) 
May 4, 2005 Jul-05 Dec-06

Project Complete.
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